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Self-Anchored

Suspension Bridge
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40% Rainy

Temperature 7 AM 12 PM 4PM55 - 57 57 - 66

Weather

Precipitation Condition

Diary: Dispute

Work description.

06/24/2013
Diary Monday June 24, 2013

The Cable related work:
The Paint of the split collars and the suspender brackets from WPP104 to WPP116 are being completed,
in that case the painting of the suspender cables, Split collars, and suspender brackets of the W-line is
completed.
The connection of the suspender cable bracket to the OBG was checked for the W-line, for the connection
of the top flange of the bracket to OBG one bolt at WPP70 and three bolts at WPP34 were missing. There
is also an extra plate at WPP10 as shown in the picture. ABF Engineer, Ben Jones, was informed of the
issues. The same issue exists at the E-Line, at panel point EPP34 3 bolts are missing.

Other non- related cable work:
The ABF subcontractor has completed the sand blasting and the prime paint of the W-Line and stated the
sand blasting and the prime paint of the skyway steel segment..
The painters started painting of the deck portion behind the deck barrier for both the E-Line and W-line
starting from the West. The surface of the counter weight at the W-Line line is also going to be painted.
The crew completed the construction of the North and South side barriers of the W-line at Pier W2, the
steel forms for the South side barrier of the W-line is still in place. The barrier on the pier W2 is from
concrete and the portion at the Hinge K is from steel which permits sliding during the Earthquake.
The ABF crews are installing the vortex plate starting from the West end by using the traveler.
The SAS Post barriers which have been installed behind the deck barriers of the W-Line and E-Line are
almost installed except at a few locations at the West end, especially at W-Line.
The ABF crew continues removing the framing system around the piles of the tower F (Truss type post) in
order to make the piles perimeters free and make possible their removal.
The overlay asphalt of the SAS deck is done for a small portion of the E-line on Friday June 10, the work
has been halted because of the rain.
The work on retrofitting the Pier E2 shear keys is being continued.

Prepared by: Abbas Iranmanesh
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